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Introduction 
 
The schedule for the Project included in this Proposal is provided on the following pages. The schedule 
indicates start dates, end dates, and milestones for each of the tasks and linkages/dependencies 
between tasks.  In accordance with the PSP, the schedule items align with the work tasks described in 
Attachment 3: Work Plan and Attachment 4: Budget and include the following items: 
 

 Development of financing 
 Development of environmental documentation and compliance 
 Project design and bid solicitation process 
 Acquisition of rights of way, if required 
 Identification and acquisition of all necessary permits 
 Construction start and end dates 
 Implementation of environmental mitigation or enhancement efforts, if required 

 
The schedule presented in this Attachment assumes that the proposed Project is funded, with an 
effective grant award date of August 15, 2013. 
 
The schedule for each work task associated with the City of Chino Arterial Flood and Stormwater 
Management Project is described below.  The Gantt Chart is provided starting on page 4. 
 

Overall Duration of Project 
The Project begins construction in September 2014 and is scheduled for completion in December 2015.  
The duration of the Project is approximately 2 years. 
 

Development of Financing 
The City of Chino will be providing matching funds to fund the ongoing Project. 
 

Task 1 – Project Administration 
This task will extend throughout the implementation of the Project to the Project completion. 
 

Task 2 – Labor Compliance Program 
This task will extend throughout the construction of the Project. 
 

Task 3 – Reporting 
The Quarterly Reports will be submitted to DWR by the last day of the month following March, June, 
September, and December for the preceding quarter. The Final Project Report will be submitted to DWR 
within ninety (90) calendar days of DWR verification that all tasks associated with the Project have been 
completed. 
 

Task 4 – Assessment and Evaluation 
Not applicable.  The Project has completed assessment and evaluation studies. 
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Task 5 – Final Design 
Final design for the Project is ongoing and is anticipated to be completed by February 2014. 
 

Task 6 – Environmental Documentation 
Environmental documentation (City of Chino Preserve EIR) was completed in 2003. 
 

Task 7 – Permitting 
Permits for the Project are scheduled to begin in February 2014 and scheduled to complete by 
September 2014. 
 

Task 8 – Construction Contracting 
The construction contracting is anticipated to complete by July 2014. Please refer to the Gantt chart for 
details. 
 

Task 9 – Construction / Implementation 
Project construction is anticipated to begin in September 2014 and is scheduled to complete in 
December 2015. 
 

Task 10 – Environmental Compliance / Mitigation / Enhancement 
Compliance with construction conditions, mitigation, and environmental requirements will follow the 
Construction / Implementation schedule noted above. 
 

Task 11 – Construction Administration 
Construction administration is scheduled to begin in November 2013 with the review of the final design 
and is anticipated to continue until Project close out in December 2015. 
 

Program Performance Monitoring 
Site monitoring will be conducted under Task 9 during construction.  Post–Construction monitoring 
based on the monitoring, assessment, and performance measures developed in Attachment 6 of this 
proposal will be used to help ensure that the Project is meeting the objectives, and will be implemented 
after completion of the Project. 
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Gantt Chart Project Schedule 


